SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:53PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 313 Const Calendar Day: 582 Date: 13-Apr-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: :30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 06-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6;45 AM. Crews had to work on the struts at 131 meters , prepare for
the grillage erection & work on the gantry . Crews started at 7:00 AM.

Hill Side Drilling crews ( John , Rusty , Carlos , Salvador , Todd , & Shawn ) came to the site at 6:45
AM. Crews had to work on T - 1 tie backs foundations . They had to form around the tie backs , set the
reinforcing steel , & prepare for the shot crete . They started at 7:00 AM.

In addition to that , crews had to work with Acorne crews on the concrete pour , & mobilize the drill
rig , grout pump , air compressor & the accessories out of the site . Crews were done at 2:30 PM. They left
at 3:00 PM.

Acorne concrete pump & crews ( David Morowit , Antonio Nudes , & Juan Ochoa ) came to the site
at 7:00 AM. Crews had to work on the shot crete for the tie backs . Crews had to connect the concrete & air
hoses . They were ready at 11:00 AM. Crews had to wait for Hill Side Drilling crews to finish forming
around the tie backs .

The concrete truck came to the site at 12:45 PM. The concrete pour started at 12:50 PM. It was
done at 1:20 PM. Crews had to finish & smooth the top of the concrete , wrap up & clean up . They were
done at 2:00 PM. They left at 2:30 PM.

ABF surveyors were on the site to survey the locations & orientations of the form work , & they had
to work with Hill Side Drilling crews .

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 131
meters .

Michael & Dustin had to work inside the North tower shaft . Pablo & Guo had to work inside the East
tower shaft . Obra , & Ryan had to work inside the facades . Crews had to work on the East , North & South
struts . They had to remove the temporary bolts , adjust the splice plates , set the shims where is required ,
drive drift pins to align the holes , & install temporary bolts . Crews started at 7:15 AM.

In the afternoon , Dustin & Michael had to work inside the West tower shaft . Pablo & Guo had to
work inside the South tower shaft . Crews had to work on the West struts .

Barry & Carlos had to work on the top & side plates on the North facade . Crews had to set the lower
angles on the North & West tower shafts , & install few permanent bolts . They started at 7:10 AM. They
were done at 12:00 PM.

In the afternoon , crews joined the other crews on the West struts to the end of the shift .

No bolts were delivered to the site for the struts or fagade at 131 meters .
Crews were done at 3:10 PM. They had to wrap up their tools & equipments . They left at 3:20 PM.
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Inspector Name: Daouk, Sami

Diary #: 313

Date: 13-Apr-2011

Wednesday

had to work with the other crews in all areas .

5:20 PM.

Anthony , Edward , & Jeffery had to work on the barge & W line rigging materials to the site & they

In addition to that , crews had to fly the remaining bolts for splice 4 , lower the bolts , washers , &
nuts inside the tower shafts for the longitudinal stiffeners & skin plates & built 2 scaffolds around the East &
South tower shafts , & hook the swindle to the gantry cables . Crews were done at 5:10 PM. They left at

Casey , Kevin, & Richard had to work on the gantry . Crews had to lower the gantry from 75 meters
to the top of the grillage elevation. They started at 7:15 AM. The cables were at the grillage elevation at

11:15 AM.
04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 |:|
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM Guo Chen 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM EDWARD MEYER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
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